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Phase 1 –Pump Maintenance 

 Removed pumps from S-382 and S-383 for refurbishment 

 Re-plumbed bearing water lube system 

 Dismantled and serviced the trash rakes 



Operations for 2015 Wet Season 

Congressman Patrick Murphy  

 

July 2, 2015  

 Start Up of pump station S-382 and Initial fill of 
Reservoir to 1 foot depth 



Phase 2 Design and Schedule 
 

 Dependent on de-authorization of facility 
as Federal project 

 Detailed Design Drawings Complete (Nov 2015) 

 Receive Permit Modifications (Dec 2015) 

 Begin Construction Modifications (Jan 2016)  

 Modifications Complete (Sept 2016) 

 

 Preliminary Cost Estimate $7M 

 



Questions? 


